Gulfco Marine Maintenance Superfund Site

UAO Effective Date

Notice of Intent to Comply

Notice of PRP Project Coordinator
Scoping Meeting

Health & Safety Plan

Identification/Qualification of
Personnel & Contractors

Access Agreements

Draft Screening Level Eco Risk
Assessment

EPA/TCEQ/Trustee Comments
On draft SLERA

Final Screening Level Eco Risk
Assessment

Draft RI/FS Workplan

Draft RI/FS SAP

EPA/TCEQ/Trustees comments
On draft WP & SAP

Final RI/FS Workplan & SAP

EPA/TCEQ/Trustee Approval with
Modifications

RI/FS UAO Chronology

12/18/2009

7/29/2005

Due 8/12/2005
Due 8/12/2005
Due 8/15/2005

Due 8/18/2005

Due 8/29/2005

Due 8/29/2005
Due 10/28/2005

Due 12/29/2005
Due 1/30/2006
Due 3/31/2006

Due 5/31/2006

Due 8/29/2005

Due 15 days after cmts

Due 9/27/2005
Due 10/11/2005

Due 9/27/2005
Due 10/11/2005

Due 2/8/2006

Submitted 8/12/2005
Submitted 8/12/2005
8/4/2005

Submitted 8/16/2005

Submitted 8/26/2005

Extension request - 8/25/2005
Extension request — 11/28/2005
Extension request — 12/23/2005
Extension request — 1/30/2006

Extension Request — 5/1/2006
Submitted —5/31/2006

Submitted 8/26/2005

11/1/2005

Extension request on 8/26/2005
Submitted 10/6/2005

Extension request - 9/23/2005
Submitted 10/6/2005
1/19/2006

Submitted — 3/14/2006

5/4/2006
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Final RI/FS Workplan Modifications
Financial Assurance Due 10/27/2005

Advance Notice of Fieldwork 15 days prior to start

Certification of Insurance 7 days prior to work

PRP data submittal & request for
RI/FS WP mods

EPA/TCEQ/Trustee review of data, RI/FS WP
mod request, disapproval of mod request,
and approval with alternate mods

PRP submit notice of chloroform waste
disposal plan & addendum

PRP submit groundwater data &
proposed monitoring wells

EPA/TCEQ/Trustees review of data & plan,
and approval

PRP submit notice of trash/debris cleanup &
Site mowing

EPA approval of cleanup with mods
PRP submit background sampling plan

EPA/TCEQ approve background
Sampling plan

PRP submit additional contractors for approval
EPA approves additional contractors

PRP propose Lot 19/20 soil sampling plan
EPA/TCEQ approve Lot 19/20 sampling plan

PRP submit soil data results & plan for additional
sampling

EPA/TCEQ approve soil data & sampling plan
with mods

PRP submit Phase 2 ground water data & plans

Submitted 5/16/2006
Submitted - 10/25/2005

Submitted — 6/2/2006
(start 6/19/2006)

Submitted 9/23/2005

Submitted - 09/18/2006

11/14/2006

Submitted — 11/6/2006 &
12/1/2006

Submitted — 1/19/2007

3/1/2007

Submitted — 2/19/2007
3/1/2007

submitted - 2/2/2007

3/2/2007

submitted - 4/24/2007
5/10/2007

submitted - 8/20/2007

9/6/2007

submitted - 9/11/2007

10/30/2007

submitted - 10/12/2007



EPA/TCEQ review ground water
data & approve plans with mods

PRP submit wetland sediment data & plans
For additional sediment sampling

EPA/TCEQ reviewed data & approved plan

PRP submit Phase 4 groundwater investigation
data & plans

EPA/TCEQ review data & approve groundwater
Investigation plans

PRP submit Phase 3 wetland sediment data &
Phase 4 sediment sampling plans

EPA/TCEQ/Trustees review data & approve
Sediment sampling plan with mods

PRP proposed additional subcontractor

EPA approves additional subcontractor

PRP proposed additional subcontractor

EPA approves additional subcontractor

PRP proposed additional subcontractor

EPA approves additional subcontractor

PRP proposes Zone C groundwater sampling
EPA approves Zone C sampling

PRP proposes additional subcontractor &
re-sampling of a monitoring well

EPA approves subcontractor & sampling

PRP submits Phase 5 ground water
sampling plan

EPA/TCEQ approves sampling plan

PRP submit Nature & Extent Data Report (NEDR)

EPA/TCEQ/Trustees review NEDR &
approve with mods

"11/8/2007

submitted - 11/1/2007

12/13/2007

submitted - 2/11/2008

3/18/2008

submitted - 2/12/2008

3/18/2008

submitted - 3/31/2008
4/1/2008

submitted - 6/19/2008
6/19/2008

submitted - 6/25/2008
6/26/2008

submitted - 7/23/2008

7/23/2008

submitted - 9/3/2008

9/10/2008

submitted - 11/12/2008
12/18/2008

submitted - 3/4/2009

4/29/2009



PRP submit draft Screening Level Eco Risk Assessment 5/29/2009

PRP submit draft Human Health risk assessment submitted - 8/31/2009
EPA/TCEQ/Trustees review SLERA & send

comments to PRPs 12/4/2009
Final SLERA Due 12/22/2009

Draft Preliminary Site Characterization
(PSC) Report Due 30 days after receipt
of all validated samples

Final PSC Report Due 20 days after comments on
draft PSC report

Draft Baseline Eco Risk Assessment ~ Due 60 days after approval
of PSC Report

Final BERA Due 30 days after comments
on draft BERA

Draft Rl Report Due 60 days after approval
of PSC report

Final RI Report Due 30 days after comments
on draft RI

Draft RA alternatives Due 30 days after PSC report

Final RA alternatives Due 15 days after comments on

Draft alternatives report
Draft FS Report Due 45 days after Rl Report approval

Final FS Report Due 30 days after comments on
Draft FS Report
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